Table 45. Strategic horizons, 2026 to 2041 and beyond

Horizon	Period	Strategic aim	Priority actions	Institutional form	Signal to move on
H0 Foundation	Q4 2026	Prepare a safe, open start	Publish this Blueprint and code; brief the ICT Division and custodians; offer input to national AI policy drafting; fund Phase 0	Independent research initiative	Decisions D1 and D5 taken
H1 Short term	2027 to 2028	Prove value with public data	Phase 0 (first half of 2027): host selection, legal review and costing; then charter, ERRC and register; P1 and P2 pilots; BanglaPolicyQA v0; 200 officials trained; mid-term evaluation	University-anchored lab under MoU (Option C)	P1 and P2 pass G3; positive mid-term evaluation
H2 Medium term	2029 to 2030	Adopt, scale and align with national policy	G4 adoption of P1 and P2 by agencies; BPFM Stage 1 if justified; benchmark v1; Blueprint 2.0; align with the national AI policy cycle ending 2030	Lab with multi-year core funding; agency service agreements	Tools in operational use; sustained funding agreed
H3 Long term	2031 to 2035	Build a national policy-intelligence network	Federated search across ministries and divisions; Bangla policy model maintained as a public good; standard assurance used across government; regional training hubs	Consider an independent public-interest foundation (Option D) or statutory centre	Assurance methods used beyond BAPIL; network in most ministries
H4 Vision	2036 to 2041	Trusted AI-enabled policy system for a knowledge economy	Evidence services embedded in policy cycles; open Bangla language resources across domains; regional and South-South cooperation; contribution to Bangladesh's long-term development goals and the SDGs	Mature national institution with international partnerships	Independent review at 2041 confirms public value
Beyond 2041	After 2041	Keep the capability adaptive and accountable	Periodic renewal of mission and charter; sunset or merger if the function is fully absorbed by government; preserve open archives	Determined by the 2041 review	Charter renewal decision

Horizons H1 and H2 correspond to the 36-month roadmap of Chapter 15 (Phase 0 in the first half of 2027; indicative Month 1 in July 2027). Later horizons are strategic intentions, reviewed at the points in Table 48.

Source: BAPIL Technical Blueprint, Version 1.0 (2026). CC BY 4.0.