Table 48. Strategic review points and triggers

When	Review	Key questions	Possible decisions
Mid 2028	Year 1 review (MS4)	Did P1 and P2 deliver value with public data? Is governance working?	Continue, adjust scope or stop pilots; confirm Phase 2 budget
End 2028	Independent mid-term evaluation (MS6)	Value for money; adoption; quality of assurance	BPFM Stage 1 decision; staffing for Phase 2
Mid 2030	Final evaluation of the 36-month plan (MS9)	Which tools should agencies own? Is the institutional form right?	G4 transfers; Blueprint 2.0; choice between Options C and D
2030	Alignment with the next national AI policy cycle	How should BAPIL support the post-2030 policy?	Revised mission and targets for H3
2035	Long-term strategic review	Is a national network justified? Are methods used beyond BAPIL?	Network expansion, consolidation or narrowing of scope
2041	Vision review	Has BAPIL delivered public value aligned with national long-term goals?	Renew charter, merge into government or close with archives preserved
Any time	Event triggers	New law or rules; serious incident; major technology shift; loss of funding	Extraordinary Steering Board review within 30 days

Calendar dates assume that Phase 0 runs in the first half of 2027 and Month 1 is July 2027; if the plan starts later, the first three reviews move with it (Annex T).

Source: BAPIL Technical Blueprint, Version 1.0 (2026). CC BY 4.0.