Table 61. Reconciliation of the base case with the initial planning estimate (Tk crore, 36 months)

Step	36-month total	Change
Initial planning estimate made while drafting (Year 2 and 3 amounts with implicit price growth, full staffing from month 1, no separate contingency)	18.49	Starting point
Year 2 and 3 amounts restated at Year 1 prices	18.29	-0.20
Explicit escalation of taka costs (8% a year)	19.79	+1.50
Year 1 recruitment ramp (75% of positions filled on average)	19.29	-0.50
Evaluation items added (out-of-scope set, citation judgements, annual system audit)	19.54	+0.25
Separate contingency of 5% of direct costs = base case	**20.43**	+0.89

Each step is computed by blueprint/src/budget_model.py (function bridge) by switching one assumption at a time. The initial estimate's annual totals (4.96, 6.71 and 6.83) add to 18.50 only because each was rounded separately; its unrounded total was Tk 18.4868 crore.

Source: BAPIL Technical Blueprint, Version 1.0 (2026). CC BY 4.0.