Table 68. Unresolved items register

ID	Unresolved item	Why it is unresolved	Owner	How and when it is resolved	Affects
U1	Provisions of the PDPA 2026, NDMA 2026 and Cyber Security Act 2026 as enacted (section-level content, exemptions), the notification of the deferred PDPA sections, the further cyber-security amendment, and any rules issued	Act numbers, Gazette dates and deemed commencement confirmed from official sources [7, 8, 9, 10, 11, 42]; provisions read only through database texts	Legal counsel commissioned in Phase 0 (Decision D5)	Independent legal review in Phase 0, before the host agreement is signed (Section 14.3)	Ch. 2, 8, 14; Tables 42, 43
U2	Whether NRDEX, the national code repository and chief data officers are retained in the Acts	Resolved on 22 October 2026: all three are in the National Data Management Act (s. 2, 23, 30, 33) [42]; confirmation by counsel within the U1 review	Legal counsel	Closed, subject to U1	Sect. 8.8, 8.11, 10.8
U3	Whether the 2026 data-residency changes are carried into the Personal Data Protection Act	No localisation section found in the database text read; the text was incomplete	Legal counsel	Same legal review	Sect. 8.12; Table 43
U4	Public GitHub release v1.1.0 and the Blueprint DOI	Not yet published at the time of writing	Author	Publish the release, then the DOI record (Annex D), before circulation	Table 1; Ch. 11; Annex D
U5	Government approval of the AI hub technical assistance project	Pending in June 2026; later status not found	Author, with the ICT Division	Check before Blueprint 1.1	Sect. 3.6, 17.2; Table 42
U6	Budget inputs: host salary scale, overhead rate, equipment quotations, duty and VAT status	No host selected; no quotations. Published prices and pay data checked on 22 October 2026 (Section 17.1)	Phase 0 feasibility and costing study	Before Decision D2 (Section 15.1)	Ch. 17; Tables 49, 50, 61, 62
U7	In-kind access to national compute for Stage 1	Draft policy only	ICT Division; National Data Center	Confirm by MS2; otherwise use the high-scenario allocation	Sect. 9.7, 10.3; Table 31
U8	BanglaPolicyQA does not exist; all quality targets are unmeasured	Work not yet funded	Work package 6	Benchmark v0 at MS3; first results at G2	Ch. 9, 12; Tables 28, 54, 63
U9	No host institution, governance body or government focal point	Decisions not yet taken	ICT Division; host	Decisions D2 and D4; MS1	Ch. 5; Annexes S, T
U10	No funding requested or approved	Proposal stage	ICT Division or partners	Decisions D2 and D5; before month 1	Ch. 15, 17; Table 65
U11	References taken from the White Paper bibliography (marked with an asterisk in the reference list) to be re-checked against their sources	Resolved on 22 October 2026: all 40 checked; 13 corrected in this Blueprint (title, year, DOI, authors or publisher)	Author	Closed; carry the corrections into the next White Paper version	References
U12	Gazette status of the Ninth National Pay Scale	Only Cabinet approval reported	Feasibility study	D1.3	Sect. 17.5; Table 49
U13	2023 AI readiness rank taken from a secondary source	Resolved on 22 October 2026: rank 82, score 46.04 confirmed in the index report [26]	Author	Closed	Sect. 2.2; Table 4
U14	Independent copy-edit of the Bangla edition by a professional Bangla editor	Editorial review done by the author; no independent editor yet	Author	Before Blueprint 1.1	Bangla edition
U15	Whether the host's statutes allow its governing body to accept a binding external veto (ERRC)	Depends on the host selected; requires counsel	Candidate host with the Phase 0 legal counsel	Phase 0 legal review, before the host agreement is signed (Section 14.3)	Sect. 5.3; Annex F; Table 64
U16	Costs not yet in the base case: consultation and engagement events, P5 survey data collection, staff travel other than for training, open-access fees and staff computers	Not costed in the planning estimate	Phase 0 feasibility and costing study	Before Decision D2; indicative allowance in Section 17.2	Ch. 17; Tables 49, 50
U17	Scale-up figures for Years 4 to 8 (staffing, nodes, agency analysts, compute) are planning assumptions made before any pilot result	Indicative only; not requested	Author, then the Steering Board	Costed plan in Blueprint 2.0, after the final evaluation	Sect. 17.3; Annex W; Tables 69, 70
U18	Content of the official draft National AI Policy (version 2.0, February 2026): risk categories, oversight body and innovation fund are described from press reports	The official text is listed on the policy portal [14] but could not be read automatically; the tier system is described as compatible with the reported categories	Author	Read and cite the official text by section before Blueprint 1.1	Sect. 13.2, 14.2, 16.11; Annex N

Each item is marked in the text where it applies ("to be confirmed", "proposed" or "planning estimate"). The register is updated at every Blueprint version.

Source: BAPIL Technical Blueprint, Version 1.0 (2026). CC BY 4.0.