Table 70. Indicative budget of the conditional national scale-up, Years 4 to 8 (Tk crore)

Item	Year 4	Year 5	Year 6	Year 7	Year 8	Total
Central lab staff	5.71	7.48	10.09	12.38	14.09	49.74
Divisional university nodes	2.50	5.41	5.84	6.31	6.81	26.88
Analysts placed in agencies	1.36	2.45	3.70	5.14	6.17	18.82
Bangla language-data and annotation staff	1.40	2.45	3.04	3.28	3.55	13.72
Graduate fellowships	1.21	1.96	2.82	3.05	3.29	12.33
Compute, hosting and federated search	6.26	6.51	7.08	7.20	9.56	36.61
Data and benchmarks	1.10	1.36	1.47	1.43	1.54	6.90
Training of officials	1.22	1.93	2.53	3.21	4.23	13.12
Governance, audit and evaluation	0.48	0.52	1.15	0.60	1.51	4.25
Host overheads (10%)	2.12	3.01	3.77	4.26	5.08	18.24
Contingency (10%)	2.12	3.01	3.77	4.26	5.08	18.24
Total, Years 4 to 8	**25.50**	**36.08**	**45.26**	**51.11**	**60.90**	**218.85**

Not part of the funding requested for the 36-month plan. Same unit costs as Table 49 at Year 1 prices, escalated by 8% a year; 10% host overheads and a 10% contingency. Central lab grows from 25 to 45 posts; four divisional university nodes with five posts each; 6 to 20 analysts placed in adopting agencies; 17 to 33 Bangla language-data staff (annotators at Tk 45,000 a month); 20 to 40 graduate fellows a year; 5,000 officials trained; national inference and search platform and support for agencies joining federated search (Tk 50 lakh per agency). Computed by blueprint/src/budget_model.py (function scaleup); Blueprint 2.0 is to replace it with a costed plan.

Source: BAPIL Technical Blueprint, Version 1.0 (2026). CC BY 4.0.