
Stage 0 months 1 to 12
Retrieval over existing open models; no training; BanglaPolicyQA v0
Gap above threshold, data and compute ready?
no: remain at current stage
yes
Stage 1 months 13 to 30
Domain adaptation (LoRA) on governed public corpus; instruction tuning; model card
Material gain and safety tests passed?
no: remain at current stage
yes
Stage 2 after month 30, only if justified
Continued pre-training on shared national compute; independent audit
Every stage: open benchmark, evaluation report, ERRC review, release archived with a DOI