**Table 66.** Work packages: owners, preconditions, acceptance tests and gates

| Work package | Objective and accountable owner | Preconditions and dependencies | Deliverables and acceptance test | Budget line (Table 50) | Main risks (Table 55) | Gate and exit criterion |
|---|---|---|---|---|---|---|
| 1. Institution, charter and governance | Constitute governance and adopt the charter; Director | First six rows of Table 65 | Charter, terms of reference, register and policies; accepted when adopted by the Board and published | Core staff; governance | R1, R8, R16 | MS1; exit when all bodies meet as designed |
| 2. Data access and corpus | Governed public corpus; data lead | Decision D3; hosting | Corpus releases with quality reports; accepted when Table 25 targets are met | Data and annotation; compute | R2, R3, R13 | MS2 and MS4; 5,000 documents with provenance by month 12 |
| 3. P1 Policy Search | Cited search pilot; P1 lead with an agency product owner | Corpus from work package 2; benchmark v0; ERRC review (T2) | Alpha and pilot report; accepted when Table 28 thresholds are met under Table 63 and 30 users are active | Core staff; compute | R4, R11, R12 | G2 at month 9, G3 at month 12, G4 at month 24 |
| 4. P2 Budget dashboard | Open budget dataset; P2 lead with a Finance Division product owner | Published budget documents | Dataset with DOI and dashboard; accepted at 99% accuracy on a 1,000-cell sample | Core staff; data | R2, R3 | G3 at month 12; G4 at month 24 |
| 5. P3 Feedback analyser | Aggregate analysis of one consultation; P3 lead with the consultation owner | DPIA approved; consent wording approved by the ERRC | Analysis report; accepted when topics are validated by people with no re-identification | Core staff; governance | R5, R6 | G2 at month 15; G3 at month 18; stop if the DPIA is not approved |
| 6. P4 Bangla foundation model | Benchmark and evidence-based model decision; ML lead | Corpus; annotators; compute for Stage 1 | Benchmark v0 and v1; Stage 1 decision memo; accepted under Table 30 | Data and annotation; compute | R15, R17 | MS3, MS6 and MS8 |
| 7. P5 Readiness observatory | Indicator framework and annual report; policy lead | Public indicators | Framework and first report; accepted after peer review by the advisory panel and publication with data | Core staff | R9 | MS5 and MS7 |
| 8. P6 Information integrity | Methods review; research lead | ERRC approval of the research protocol | Methods paper; accepted when the approved protocol was followed | Core staff; governance | R6, R14 | Protocol approval at MS5; methods paper by MS7; stop if the protocol is not approved |
| 9. Training and capacity | 500 officials trained; training lead | Tools available; host facilities | Programmes T1 to T6; accepted when pre- and post-tests show learning gains and 40% of trainees are women | Training and outreach | R7, R12 | MS4, MS7 and MS9 |
| 10. Independent evaluation | Credible evidence for decisions; commissioned by the Steering Board | Funding; terms of reference | Baseline, mid-term and final evaluations; accepted when published with a DOI | Governance, audit and evaluation | R1, R8 | MS6 and MS9 |

*Work packages correspond to the rows of Figure 12. Outputs, outcomes and impacts are separated in the logical framework (Table 53).*

Source: BAPIL Technical Blueprint, Version 1.0 (2026). CC BY 4.0.