
Phase 1 pilot
Year 1 (2027)
Phase 2
Years 2 and 3
(2028 to 2029)
Conditional scale-up
Years 4 to 8 (2030 to 2034)
Institutionalisation
From 2035
Institutional form
University-anchored lab under MoU; host employs staff
Same; ERRC, TAB and register in use
Multi-year core funding; four divisional nodes
Foundation, statutory centre or smaller lab
Government role
ICT Division MoU and Board co-chair; custodians open data
Agencies host pilots; G4 adoption decisions
Agencies own tools, host analysts, sign service agreements
Legislation or government decision if statutory
Direct posts
9
19
118 by Year 8
Set at the 2035 review
Budget (Tk crore)
4.73
15.70
218.85 (not requested now)
Set at the 2035 review
Funding mix
Government share expected to rise further (Table 51)
Gates
Month-12 review and costing study
Final evaluation; P1 and P2 pass G4
2035 strategic review
Government
Research grants
Development partners
Agency service agreements
Industry and philanthropy