Table 44. Milestones and deliverables over 36 months

Milestone	Month	Achievement	Key deliverables	Gate
MS1	3	Director appointed; Steering Board, ERRC and TAB constituted; charter adopted (the MoU and host agreement are in place from month 1)	D1.1 Charter; D1.2 Risk and ethics procedures	G0
MS2	6	Feasibility and costing study complete; P0 data access confirmed; benchmark protocol agreed	D1.3 Feasibility study; D1.4 Data access plan	G1
MS3	9	P1 Policy Search alpha in internal use; BanglaPolicyQA v0 (500 questions)	D2.1 P1 alpha; D2.2 Benchmark v0	G2
MS4	12	P1 pilot with 30 or more users in two to three agencies; P2 dashboard v1 public; Year 1 report	D2.3 Pilot report; D2.4 Open budget dataset	G3
MS5	15	P3 consultation-analysis pilot after DPIA; P5 observatory framework	D3.1 DPIA; D3.2 Observatory framework	G2, G3
MS6	18	Independent mid-term evaluation; decision on BPFM Stage 1	D3.3 Mid-term evaluation; D3.4 Stage 1 decision	Review
MS7	24	Adoption decisions on P1 and P2 with host agencies; first observatory report; 300 officials trained	D3.5 Adoption memos; D3.6 Observatory report 1	G4
MS8	30	BPFM Stage 1 model with model card if approved; benchmark v1 (2,000 questions)	D4.1 Model and model card; D4.2 Benchmark v1	G2
MS9	36	Final evaluation; sustainability plan; Blueprint version 2.0	D4.3 Final evaluation; D4.4 Blueprint 2.0	Review

Month 1 is the first month in which the MoU, the host agreement and Year 1 funding are all in place (Annex T); January 2027 is the earliest plausible calendar start.

Source: BAPIL Technical Blueprint, Version 1.0 (2026). CC BY 4.0.