Table 48. Strategic review points and triggers

When	Review	Key questions	Possible decisions
End 2027	Year 1 review (MS4)	Did P1 and P2 deliver value with public data? Is governance working?	Continue, adjust scope or stop pilots; confirm Phase 2 budget
Mid 2028	Independent mid-term evaluation (MS6)	Value for money; adoption; quality of assurance	BPFM Stage 1 decision; staffing for Phase 2
End 2029	Final evaluation of the 36-month plan (MS9)	Which tools should agencies own? Is the institutional form right?	G4 transfers; Blueprint 2.0; choice between Options C and D
2030	Alignment with the next national AI policy cycle	How should BAPIL support the post-2030 policy?	Revised mission and targets for H3
2035	Long-term strategic review	Is a national network justified? Are methods used beyond BAPIL?	Network expansion, consolidation or narrowing of scope
2041	Vision review	Has BAPIL delivered public value aligned with the 2041 plans?	Renew charter, merge into government or close with archives preserved
Any time	Event triggers	New law or rules; serious incident; major technology shift; loss of funding	Extraordinary Steering Board review within 30 days

Calendar dates assume that month 1 is January 2027; if the plan starts later, the first three reviews move with it (Annex T).

Source: BAPIL Technical Blueprint, Version 1.0 (2026). CC BY 4.0.