**Table 48.** Strategic review points and triggers

| When | Review | Key questions | Possible decisions |
|---|---|---|---|
| End 2027 | Year 1 review (MS4) | Did P1 and P2 deliver value with public data? Is governance working? | Continue, adjust scope or stop pilots; confirm Phase 2 budget |
| Mid 2028 | Independent mid-term evaluation (MS6) | Value for money; adoption; quality of assurance | BPFM Stage 1 decision; staffing for Phase 2 |
| End 2029 | Final evaluation of the 36-month plan (MS9) | Which tools should agencies own? Is the institutional form right? | G4 transfers; Blueprint 2.0; choice between Options C and D |
| 2030 | Alignment with the next national AI policy cycle | How should BAPIL support the post-2030 policy? | Revised mission and targets for H3 |
| 2035 | Long-term strategic review | Is a national network justified? Are methods used beyond BAPIL? | Network expansion, consolidation or narrowing of scope |
| 2041 | Vision review | Has BAPIL delivered public value aligned with the 2041 plans? | Renew charter, merge into government or close with archives preserved |
| Any time | Event triggers | New law or rules; serious incident; major technology shift; loss of funding | Extraordinary Steering Board review within 30 days |

Source: BAPIL Technical Blueprint, Version 1.0 (2026). CC BY 4.0.