Table 66. Work packages: owners, preconditions, acceptance tests and gates

Work package	Objective and accountable owner	Preconditions and dependencies	Deliverables and acceptance test	Budget line (Table 50)	Main risks (Table 55)	Gate and exit criterion
1. Institution, charter and governance	Constitute governance and adopt the charter; Director	First six rows of Table 65	Charter, terms of reference, register and policies; accepted when adopted by the Board and published	Core staff; governance	R1, R8, R16	MS1; exit when all bodies meet as designed
2. Data access and corpus	Governed public corpus; data lead	Decision D3; hosting	Corpus releases with quality reports; accepted when Table 25 targets are met	Data and annotation; compute	R2, R3, R13	MS2 and MS4; 5,000 documents with provenance by month 12
3. P1 Policy Search	Cited search pilot; P1 lead with an agency product owner	Corpus from work package 2; benchmark v0; ERRC review (T2)	Alpha and pilot report; accepted when Table 28 thresholds are met under Table 63 and 30 users are active	Core staff; compute	R4, R11, R12	G2 at month 9, G3 at month 12, G4 at month 24
4. P2 Budget dashboard	Open budget dataset; P2 lead with a Finance Division product owner	Published budget documents	Dataset with DOI and dashboard; accepted at 99% accuracy on a 1,000-cell sample	Core staff; data	R2, R3	G3 at month 12; G4 at month 24
5. P3 Feedback analyser	Aggregate analysis of one consultation; P3 lead with the consultation owner	DPIA approved; consent wording approved by the ERRC	Analysis report; accepted when topics are validated by people with no re-identification	Core staff; governance	R5, R6	G2 and G3 at month 15; stop if the DPIA is not approved
6. P4 Bangla foundation model	Benchmark and evidence-based model decision; ML lead	Corpus; annotators; compute for Stage 1	Benchmark v0 and v1; Stage 1 decision memo; accepted under Table 30	Data and annotation; compute	R15, R17	MS3, MS6 and MS8
7. P5 Readiness observatory	Indicator framework and annual report; policy lead	Public indicators	Framework and first report; accepted after peer review by the advisory panel and publication with data	Core staff	R9	MS5 and MS7
8. P6 Information integrity	Methods review; research lead	ERRC approval of the research protocol	Methods paper; accepted when the approved protocol was followed	Core staff; governance	R6, R14	Stop if the protocol is not approved
9. Training and capacity	500 officials trained; training lead	Tools available; host facilities	Programmes T1 to T6; accepted when pre- and post-tests show learning gains and 40% of trainees are women	Training and outreach	R7, R12	MS4, MS7 and MS9
10. Independent evaluation	Credible evidence for decisions; commissioned by the Steering Board	Funding; terms of reference	Baseline, mid-term and final evaluations; accepted when published with a DOI	Governance, audit and evaluation	R1, R8	MS6 and MS9

Work packages correspond to the rows of Figure 12. Outputs, outcomes and impacts are separated in the logical framework (Table 53).

Source: BAPIL Technical Blueprint, Version 1.0 (2026). CC BY 4.0.