Table 65. Preconditions and authorisations before and early in the 36-month plan

Precondition	Why it is needed	Instrument or authority	Status (October 2026)	Needed by
Host institution selected	Legal home for staff, funds and data	Open call (Section 5.2); resolution of the host's governing body	Not started	Before month 1
MoU with the ICT Division	Policy channel, data access and transfer route	MoU signed under the ICT Division's own approval procedures (Decision D2)	Requested; not decided	Month 1 (starts the clock)
Year 1 funding committed	Salaries, equipment and studies	Government budget allocation under the applicable project-approval procedures, a research grant or a development-partner agreement (foreign grants through the Economic Relations Division)	No funding requested or approved	Month 1
Host agreement and separate cost centre	Financial governance (Section 17.8)	Host finance rules	Not started	Month 1
Director appointed	Single point of accountability	Host recruitment rules; Steering Board confirmation	Not started	Month 3
Steering Board and ERRC constituted; charter adopted	Decision rights and safeguards	Nominations (Decision D4); charter (Annex E)	Draft charter only	Month 3 (MS1)
Reuse terms and bulk access for public documents	P1 corpus	Written confirmation from custodians (Decision D3); Right to Information requests as a fallback	Not started	Months 2 to 6
Independent legal review	Confirm which obligations apply and from when	Counsel engaged by the host (Section 14.3)	Not started	Before MS2
Hosting in Bangladesh	Requirement NFR-02	Agreement with the National Data Center or the host's data centre	Not started	Month 4
Equipment procurement	Pilot infrastructure	Host's public procurement rules; confirmation of any duty and VAT exemption	Not started	Months 3 to 6
Research ethics approval	User studies, P3 and P6	Host research ethics committee; ERRC	Not started	Before each study
Data-sharing agreements for non-public data	P3	Agreement (Annex I); DPIA (Annex H); NRDEX where available	Not started	Month 12 onwards
Division-of-labour note with the AI Hub project	Avoid duplication	Letter or MoU with the ICT Division and the Bangladesh Hi-Tech Park Authority	Not started	MS2

Month 1 of the plan is the first month in which the MoU, the host agreement and Year 1 funding are all in place. January 2027 is the earliest plausible start if decisions D1, D2 and D4 are taken in the fourth quarter of 2026.

Source: BAPIL Technical Blueprint, Version 1.0 (2026). CC BY 4.0.