Table 8. Consultation and engagement plan by phase

Phase	Purpose	Activities	Outputs
Pre-launch (Q4 2026 to Q1 2027)	Test the Blueprint with decision-makers and experts	Briefings with the ICT Division and custodians; expert roundtables; public comment period on the repository	Comment log; Blueprint 1.1 corrections
Launch (months 1 to 6)	Agree roles, data access and safeguards	Charter consultation; ERRC nominations; data custodian workshops	Adopted charter; data access plan
Build (months 4 to 15)	Design with real users	Co-design sessions; usability tests in Bangla and English; monthly demonstrations	User-tested pilots; backlog published
Evaluate (months 12 to 24)	Learn what works	User surveys; time-to-evidence studies; open review of results	Evaluation reports with DOIs
Decide and scale (months 24 to 36)	Decide adoption and next steps	Adoption workshops with host agencies; public hearing on Blueprint 2.0	Adoption memos; Blueprint 2.0

Source: BAPIL Technical Blueprint, Version 1.0 (2026). CC BY 4.0.