Table 68. Unresolved items register

ID	Unresolved item	Why it is unresolved	Owner	How and when it is resolved	Affects
U1	Commencement dates and provisions in force of the PDPA 2026, NDMA 2026 and Cyber Security Act 2026, the content of the June 2026 cyber-security amendment and of any further amendment, and any rules issued	Gazetted texts not reviewed; official database blocks automated retrieval	Host institution with legal counsel	Independent legal review before MS2 (Section 14.3)	Ch. 2, 8, 14; Tables 42, 43
U2	Whether NRDEX, the national source-code repository and chief data officers are retained in the Acts	Described only for the 2025 ordinances	Legal counsel	Same legal review	Sect. 8.8, 8.11, 10.8
U3	Status of the 2026 data-residency amendment after the Act	Not confirmed in available sources	Legal counsel	Same legal review	Sect. 8.12; Table 43
U4	Public GitHub release v1.1.0 and the Blueprint DOI	Not yet published at the time of writing	Author	Publish the release, then the DOI record (Annex D), before circulation	Table 1; Ch. 11; Annex D
U5	Government approval of the AI hub technical assistance project	Pending in June 2026; later status not found	Author, with the ICT Division	Check before Blueprint 1.1	Sect. 3.6, 17.2; Table 42
U6	Budget inputs: host salary scale, overhead rate, equipment quotations, duty and VAT status	No host selected; no quotations	Feasibility and costing study	Deliverable D1.3 by month 6	Ch. 17; Tables 49, 50, 61, 62
U7	In-kind access to national compute for Stage 1	Draft policy only	ICT Division; National Data Center	Confirm by MS2; otherwise use the high-scenario allocation	Sect. 9.7, 10.3; Table 31
U8	BanglaPolicyQA does not exist; all quality targets are unmeasured	Work not yet funded	Work package 6	Benchmark v0 at MS3; first results at G2	Ch. 9, 12; Tables 28, 54, 63
U9	No host institution, governance body or government focal point	Decisions not yet taken	ICT Division; host	Decisions D2 and D4; MS1	Ch. 5; Annexes S, T
U10	No funding requested or approved	Proposal stage	ICT Division or partners	Decisions D2 and D5; before month 1	Ch. 15, 17; Table 65
U11	References taken from the White Paper bibliography (marked with an asterisk in the reference list) to be re-checked against their sources	Resolved on 22 October 2026: all 40 checked; 13 corrected in this Blueprint (title, year, DOI, authors or publisher)	Author	Closed; carry the corrections into the next White Paper version	References
U12	Gazette status of the Ninth National Pay Scale	Only Cabinet approval reported	Feasibility study	D1.3	Sect. 17.5; Table 49
U13	2023 AI readiness rank taken from a secondary source	Index report not checked	Author	Check before Blueprint 1.1	Sect. 2.2; Table 4
U14	Independent copy-edit of the Bangla edition by a professional Bangla editor	Editorial review done by the author; no independent editor yet	Author	Before Blueprint 1.1	Bangla edition
U15	Whether the host's statutes allow its governing body to accept a binding external veto (ERRC)	Depends on the host selected; requires counsel	Host institution with legal counsel	Legal review before the host agreement is signed (Section 14.3)	Sect. 5.3; Annex F; Table 64
U16	Costs not yet in the base case: consultation and engagement events, P5 survey data collection, staff travel other than for training, open-access fees and staff computers	Not costed in the planning estimate	Feasibility and costing study	Deliverable D1.3 by month 6; indicative allowance in Section 17.2	Ch. 17; Tables 49, 50
U17	Scale-up figures for Years 4 to 8 (staffing, nodes, agency analysts, compute) are planning assumptions made before any pilot result	Indicative only; not requested	Author, then the Steering Board	Costed plan in Blueprint 2.0, after the final evaluation	Sect. 17.3; Annex W; Tables 69, 70

Each item is marked in the text where it applies ("to be confirmed", "proposed" or "planning estimate"). The register is updated at every Blueprint version.

Source: BAPIL Technical Blueprint, Version 1.0 (2026). CC BY 4.0.