Table 71. Integrated institutional and financial pathway, 2027 to 2041

Stage and period	Institutional form and employer	Government bodies and their role	Direct posts (end of stage)	Budget (Tk crore)	Gate to the next stage
Phase 0, about six months before Year 1 (first half of 2027)	No institution yet; studies and the host call commissioned by the ICT Division or a development partner	ICT Division or a development partner funds Phase 0 and names a focal point (D5); custodians confirm reuse terms (D3); Steering Board nominations prepared (D4)	None (contracted studies)	0.44	Host selected; legal review and costing study complete; Decision D2 taken
Phase 1 pilot, Year 1 (FY2027-28)	University-anchored lab under an MoU (Option C); staff employed by the host on fixed-term contracts	ICT Division signs the MoU, co-chairs the Steering Board and names a focal point; Planning Commission and a data custodian sit on the Board; custodians authorise bulk access to public documents (D2 to D4)	9	4.73	Month-12 review and the updated Phase 2 work plan and budget (D1.3) approve Phase 2 and release Tranche 2
Phase 2, Years 2 and 3 (FY2028-29 to FY2029-30)	Same form; ERRC, TAB and transparency register in operation	Pilot agencies provide users and data; adoption decisions on P1 and P2 taken with host agencies (G4, month 24 onwards); independent mid-term evaluation at month 18	19	15.70	Positive final evaluation (June 2030); P1 and P2 pass G4; decision to scale up at the strategic review (Table 48)
Conditional national scale-up, Years 4 to 8 (FY2030-31 to FY2034-35)	Lab with multi-year core funding; four divisional university nodes; staff still employed by the host and partner universities	Government core contribution rises to about half of the budget; agencies own adopted tools as class O services, host placed analysts and sign service agreements; alignment with the national AI policy cycle after 2030	118	218.85	2035 strategic review of the institutional form against independence, sustainability, policy uptake and public trust
Institutionalisation, from 2035	Independent public-interest foundation (Option D), statutory centre attached to government, or a smaller research lab with agencies running the services (Section 5.9)	A statutory centre needs legislation or a formal government decision (Annex T); posts can then become regular posts of the new body under its service rules, with open recruitment	Set at the 2035 review	Set at the 2035 review (Blueprint 2.0 and later)	Independent review in 2041; charter renewed only if public value is confirmed

Posts and budgets are computed by blueprint/src/budget_model.py (functions stage_posts, totals and scaleup); Phase 0 (function phase0) precedes the 36-month plan and is costed separately; Phase 1 and Phase 2 are the 36-month plan; the scale-up is conditional and not requested. Years are indicative, with Year 1 the fiscal year 2027-28 (Month 1 in July 2027).

Source: BAPIL Technical Blueprint, Version 1.0 (2026). CC BY 4.0.